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CALFED Bay-Delta Program
Basic Work Plan Elements - Phase I

I. Problem Definition .
Prepare a statement which describes the scope of issues which need to be addressed and

the geographic scope of the potential solutions. Facilitate a collaborative process which
develops the final problem definition.

Projected Completion Early July
Accelerated Completion? Early July

II. Mission Statement :
Facilitate a collaborative process which develops CALFED Goals and Objectives for
the Estuary along with broad Project Purposes and evaluation criteria.

Projected Completion Late July
Accelerated Completion'  Late July

. CEQA/NEPA Scoping
Prepare a Notice of Intent/Notice of Preparation. Conduct pre-scoping and formal
scoping sessions. Compile public comments and prepare a formal scoping document.

Projected Completion November 1995
Accelerated Completion' = November 1995

IV. Develop Broad Strategies for Alternatives Formation
Facilitate a collaborative process to develop board approaches or strategies which can
be used to group actions into program alternatives.

Projected Completion Late September 1995
Accelerated Completion'  Early July 1995

V. Formulate Preliminary Alternatives

Combine separate solution actions into comprehensive, broad based, and balanced
alternatives.

Projected Completion Late January 1996
Accelerated Completion! Mid September 1995

'The accelerated completion schedule assumes that only a minimum number of work-
shops will be held, that only preliminary analysis of alternative will be performed, and that
CALFED will screen alternatives to a preferred list of three early in the process using that
preliminary analysis.
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Coarse Screening

Perform coarse screening of alternatives. Reformulate as necessary to satisfy broad
criteria.

Projected Completidn © April 1996
Accelerated Completion? Mid November 1995

Preliminary Analysis

- Prepare reconnaissance level analysis and environmental assessment of alternatives and
perform second level screening.

Projected Completion Late June 1996
Accelerated Completion! Mid January 1996

. Facilitate Broad Based Support for a Short List of Alternatives

Facilitate a series of workshops whose objective is achieving broad based support for a
short list of six to ten alternatives (or alternatively to three with the accelerated
completion schedule).

Projected Completion Late July 1996
Accelerated Completion! =~ March 19962

Perform Detailed Analysis of the Short List of Alternatives

Prepare detailed model studies, environmental studies, engineering studies, economic
and financial studies, energy studies, risk studies, and studies of the required
institutional arrangements for the short list of alternatives. Perform final screening.

Projected Completion Late September 1996
Accelerated Completion! ~ March 19967

Facilitate a Collaborative Process which Develops the Preferred Alternative List
Facilitate a series of CALFED workshops whose objective is to develop broad based

support for a preferred list of not more than three alternatives which will be the subject
of detailed environmental analysis and documentation.

Projected Completion October 1996
Accelerated Completion' ~ March 19962

Aggressive Public Affairs Program

Continuous throughout Phase I

2With the accelerated completion schedule this step is not necessary as the list of

alternatives was screened to three using preliminary analysis data.
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